Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01-10-2026
Team ID	SWTID-2026-8933
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Access Control Setup	USN-1	As an administrator, I can configure the Institution Details table (u_institution_details) and the roles bb1, bb2, bb3, and bb4 for access control.	3	High	bb1, bb2
Sprint-1		USN-2	As an authorized user, I can access Institution Details records through a READ ACL based on the assigned role and branch.	3	High	bb1, bb2
Sprint-2	Field-Based Access	USN-3	As an EEE User, I can view only the Institution Details records permitted for the EEE branch through a scripted ACL condition.	5	High	bb2, bb3
Sprint-2		USN-4	As an administrator, I can configure role-based and field-based conditions so unauthorized branch records are restricted.	4	High	bb2, bb3
Sprint-3	Record Operations	USN-5	As an authorized user, I can CREATE Institution Details records only when the CREATE ACL and role/branch conditions permit the operation.	3	Medium	bb3, bb4
Sprint-3		USN-6	As an authorized user, I can WRITE or edit Institution Details records only when the WRITE ACL permits the user's role and branch.	3	High	bb3, bb4
Sprint-4	Delete & Validation	USN-7	As an authorized user, I can DELETE Institution Details records only when the DELETE ACL permits the operation.	3	Medium	bb1, bb4
Sprint-4		USN-8	As a tester, I can verify READ, CREATE, WRITE, and DELETE behavior for ECE, EEE, and CSE records and confirm that unauthorized access is blocked.	4	High	bb1, bb2, bb3, bb4

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	6	6 Days				
Sprint-2	9	6 Days				
Sprint-3	6	6 Days				
Sprint-4	7	6 Days				

Velocity:

The four planned sprints contain 28 story points in total. Using the 6-day sprint duration shown in the template, the team's average velocity (AV) per iteration unit is calculated as total planned story points divided by total sprint days.

Average Velocity (AV) = 28 / (4 × 6) = 1.17 story points per day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

[INSERT YOUR PROJECT BURNDOWN CHART HERE]

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts